COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2015

ESTI MATE SUMVARY 08: 01: 52
CONTI D: C18965 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18965- Bl D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TI VE ALLOW 27 WORK DAYS
DOLLERSCHELL PIT, PERM T M 197 PERCENT TI ME: 88. 89 ORI G TI ME ALLOW 27 WORK DAYS
PRQJECT NO CR400- 279
DOLLERSCHELL PIT, PERM T M 197
NAVE OF ROAD:
PRQIECT COUNTI ES: LOGAN
CONTRACTCR:
TRICON 2, LLC PAY PERI OD ENDI NG 08/ 27/ 2015 DATE TI ME STARTED 03/03/2014
P. O Box 1330 DATE LET 10/ 24/ 2013 DATE WORK BEGAN
DATE AWARDED 11/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 25/ 2013 DATE ACCEPTED
CASTLE ROCK CO 80104 (303) 688- 9568 DATE NOTI CE TO PROCEED 03/ 03/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 345, 621. 16 PARTI Cl PATI NG $ 500. 00 $ 0. 00
AWARD PRQJECT AM: $ 237, 000. 00 NON- PARTI Cl PATI NG 195, 387. 88 51, 361. 32
PERCENT COVPLETE: 56. 68% TOTAL EARNI NGS 195, 887. 88 51, 361. 32
FUNDS AVAI LABLE: $ 149, 733.28 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 195, 887. 88 51, 361. 32
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,555.00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 192, 332. 88 51, 361. 32
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 192, 332. 88 51, 361. 32
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 51, 361. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18965 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18965- BI D ESTI MATE RUN 08/ 27/ 2015
PRQJECT: CR400- 279 ESTI MATE NO 0003 08: 01: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-07000 Obliterate A d Road 1. 000 1. 000
LS 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00

0010 203- 00000 Uncl assi fied Excavation 6, 269. 000 6, 269. 000
CY 0. 000 0. 00
7.00000 6, 269. 000 43, 883. 00
0015 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0020 203-01550 Dozi ng 73.500 73.500
HOUR 0. 000 0. 00
125. 00000 73.500 9,187.50
0025 207-00205 Topsoi | 925. 000 925. 000
CY 0. 000 0. 00
7.00000 925. 000 6, 475. 00
0030 208-00002 Erosion Log (12 Inch) 3, 250. 000 1, 600. 000
LF 1, 650. 000 8, 250. 00
5. 00000 3, 250. 000 16, 250. 00
0031 208-00011 Erosi on Bal es (Wed Free) AUGUST MCR 54. 000 0. 000
EACH 54. 000 1, 080. 00
20. 00000 54. 000 1, 080. 00
0035 208-00020 Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00
0040 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0045 208-00103 Renoval and Di sposal of Sedinent (Labor) 293. 000 0. 000
HOUR 293. 000 10, 255. 00
35. 00000 293. 000 10, 255. 00
0050 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 50. 000 4, 375. 00

87. 50000 50. 000 4,375.00



CONTI D C18965 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18965- BI D ESTI MATE RUN 08/ 27/ 2015
PRQJECT: CR400- 279 ESTI MATE NO 0003 08: 01: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
87.50000 0. 000 0. 00
0060 208-00107 Renoval of Trash 13. 000 0. 000
HOUR 13. 000 455. 00
35. 00000 13. 000 455. 00
0065 208- 00206 Erosi on Control Supervisor 15. 000 7.000
DAY 5. 000 625. 00
125. 00000 12. 000 1, 500. 00
0070 212-00006 *Seedi ng (Native) 8. 800 0. 000
ACRE 0. 000 0. 00
833. 33000 0. 000 0. 00
0075 212-00007  *Seeding (Native) (Hydraulic) 6. 900 5. 800
ACRE 1. 100 916. 66
833. 33000 6. 900 5,749.98
0080 212-00032 *Soi | Condi tioning 6. 900 5. 800
ACRE 1.100 1,615.78
1, 468. 89000 6. 900 10, 135. 34
0085 213-00002 *Mil ching (Weed Free Hay) 2.000 0. 000
ACRE 0. 000 0. 00
833. 33000 0. 000 0. 00
0090 213-00012 *Spray-on Mul ch Bl anket 6. 900 5. 800
ACRE 1.100 3,788. 88
3, 444. 44000 6. 900 23, 766. 64
0095 213-00061 *Mul ch Tacki fier 400. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0100 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
62, 000. 00000 0. 000 0. 00
0105 607-11525 Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00



CONTI D C18965 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18965- BI D ESTI MATE RUN 08/ 27/ 2015
PRQJECT: CR400- 279 ESTI MATE NO 0003 08: 01: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0115 626- 00000 *Mobi | i zati on 1. 000 0.594
LS 0. 000 0. 00
34, 133. 74000 0.594 20, 275. 44
0120 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70014 F/ A Incentive 40, 000. 000 0. 000
FA 20, 000. 000 20, 000. 00
1. 00000 20, 000. 000 20, 000. 00
0135 700-70016 F/ A Fuel Cost Adj ustnent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 345,121.16 $ 51,361.32% 195, 387. 90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0145 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 0.00$ 500. 00

PRQJIECT TOTAL CURRENT AMI  $ 345,621.16 $ 51,361.32% 195, 887. 90



